
BMC Tube Production

EIL2-3 Tube Production Plan
5-Apr-04 Series Chamber Good Tubes

1 EIL1 4,608
2 EIS1 5,376
3 EIS2 4,658
4 EMS1 6,150
5 EIL2-3 6,157

Sum 26,949

BMC EIL2-3 Tubes / Chamber 384 Tubes / Series 6144

Raw Length Inventory String QC Good QC Reject Assembled Tubes/Ch
Present Pre-

Glue Inventory
Tubes/Chamber 

Build 

Raw 
Fraction 

Complete
QC Fraction 

Complete
Estimated 

Final Spares
QC Chamber 

Coverage
1838 6 0 772 9 768 48 4 768 100.521% 100.521% 10 16.08
1928 7 0 769 11 768 48 1 768 100.130% 100.130% 8 16.02
2018 32 0 770 10 768 48 2 768 100.260% 100.260% 34 16.04
2108 40 0 770 6 768 48 2 768 100.260% 100.260% 41 16.04
2198 5 0 770 12 768 48 2 768 100.260% 100.260% 7 16.04
2288 10 0 769 8 768 48 1 768 100.130% 100.130% 11 16.02
2048 22 1 1151 13 1152 96 (1) 1152 100.000% 99.913% 22 11.99
1718 7 0 386 1 384 96 2 384 100.521% 100.521% 9 4.02

SUM 129 1 6157 70 6144 480 13 6144 141

Sums to Date Progress
Remaining to 

Make 2018 & 2108 tubes have been cut from 3332 mm Michigan spares
Raw Tubes 

Made 6,228 QC/Made 98.9% -13

Good Tubes 
(QC) 6,157 Reject/Good 1.1% -84

Total Reject 70 Raw/Total 101.4%

Production Plan 6,144 Good/Total 100.2%

Tubes Glued 6,144 Good/Plan 100.2%

Base Chambers 16.00 Chambers/Total 100.0%
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BMC Tube Production

Date

Tubes for 
Module 

Complete
Tube Production 

Plan
Raw Tubes 

Made Tubes Tested
AG Production 

Plan
Tubes 
Glued

16-Jun-03 0 0 0 0 0.0 0
23-Jun-03 0 0 96 48 0.0 0
30-Jun-03 0 0 240 167 0.0 0
07-Jul-03 0 0 432 238 0.0 0
14-Jul-03 0 0 545 540 0.0 0
21-Jul-03 0 0 667 617 0.0 0
28-Jul-03 0 0 792 782 0.0 0

04-Aug-03 0 0 926 876 0.0 0
11-Aug-03 0 0 1056 994 0.0 0
18-Aug-03 0.5 192 1135 1117 192.0 96
25-Aug-03 1 384 1258 1236 352.9 384
01-Sep-03 1.5 576 1402 1381 513.8 432
08-Sep-03 2 768 1555 1495 674.7 672
15-Sep-03 2.5 960 1696 1658 835.6 816
22-Sep-03 3 1152 1896 1848 996.5 1104
29-Sep-03 3.5 1344 2064 2015 1157.4 1248
06-Oct-03 4 1536 2291 2242 1318.3 1488
13-Oct-03 4.5 1728 2400 2378 1479.2 1584
20-Oct-03 5 1920 2657 2616 1640.1 1824
27-Oct-03 5.5 2112 2904 2877 1801.0 2016
03-Nov-03 6 2304 3216 3183 1961.9 2256
10-Nov-03 6.5 2496 3484 3449 2122.8 2400
17-Nov-03 7 2688 3691 3640 2283.6 2544
24-Nov-03 7.5 2880 3884 3833 2444.5 2736
01-Dec-03 8 3072 4032 3948 2605.4 2880
08-Dec-03 8.5 3264 4205 4113 2766.3 3072
15-Dec-03 9 3456 4339 4252 2927.2 3312
22-Dec-03 9.5 3648 4612 4555 3088.1 3504
29-Dec-03 9.5 3648 4734 4670 3249.0 3648
05-Jan-04 9.5 3648 4734 4670 3409.9 3648
12-Jan-04 10 3840 4844 4766 3570.8 3840
19-Jan-04 10.5 4032 4968 4908 3731.7 4128
26-Jan-04 11 4224 5199 5095 3892.6 4272
02-Feb-04 11.5 4416 5356 5270 4053.5 4464
09-Feb-04 12 4608 5356 5291 4214.4 4656
16-Feb-04 12.5 4800 5656 5408 4375.3 4896
23-Feb-04 13 4992 5656 5591 4536.2 5040
01-Mar-04 13.5 5184 5897 5825 4697.1 5280
08-Mar-04 14 5376 6048 5991 4858.0 5472
15-Mar-04 14.5 5568 6109 6049 5018.9 5664
22-Mar-04 15 5760 6288 6156 5179.8 5856
29-Mar-04 15.5 5952 6288 6157 5340.7 6096
05-Apr-04 16 6144 6288 6157 5501.6 6144
12-Apr-04 16 6144 5662.5
19-Apr-04 16 6144 5823.4
26-Apr-04 16 6144 5984.3

03-May-04 16 6144 6145.2
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BMC Tube Production

BMC Tube LOB EIL2-3
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